

Project ID	Project Name	Client	Start Date	End Date	Status	Phase	Manager	Team Lead	Team Members	Budget	Actual Cost	Revenue	Profit	Risk Level	Compliance	Notes
001	Project Alpha	Client A	2023-01-01	2023-03-31	Completed	Phase 1	John Doe	Jane Smith	Bob Johnson	\$100,000	\$95,000	\$120,000	\$25,000	Low	ISO 9001	Successful launch.
002	Project Beta	Client B	2023-02-15	2023-05-15	In Progress	Phase 2	Jane Smith	Bob Johnson	Alice Brown	\$150,000	\$120,000	\$180,000	\$60,000	Medium	GDPR	Minor delays.
003	Project Gamma	Client C	2023-03-01	2023-06-30	On Hold	Phase 1	Bob Johnson	Alice Brown	John Doe	\$80,000	\$80,000	\$0	\$0	High	None	Client onboarding issues.
004	Project Delta	Client D	2023-04-01	2023-07-31	Completed	Phase 3	Alice Brown	John Doe	Jane Smith	\$120,000	\$115,000	\$150,000	\$35,000	Low	ISO 27001	Exceeded expectations.
005	Project Epsilon	Client E	2023-05-01	2023-08-31	In Progress	Phase 1	John Doe	Jane Smith	Bob Johnson	\$90,000	\$70,000	\$110,000	\$40,000	Medium	GDPR	Scope creep.
006	Project Zeta	Client F	2023-06-01	2023-09-30	On Hold	Phase 2	Jane Smith	Bob Johnson	Alice Brown	\$110,000	\$110,000	\$0	\$0	High	None	Resource allocation issues.
007	Project Eta	Client G	2023-07-01	2023-10-31	Completed	Phase 3	Bob Johnson	Alice Brown	John Doe	\$130,000	\$125,000	\$160,000	\$35,000	Low	ISO 9001	Client satisfaction high.
008	Project Theta	Client H	2023-08-01	2023-11-30	In Progress	Phase 1	Alice Brown	John Doe	Jane Smith	\$70,000	\$50,000	\$90,000	\$40,000	Medium	GDPR	Timeline adjustments.
009	Project Iota	Client I	2023-09-01	2024-01-31	On Hold	Phase 2	John Doe	Jane Smith	Bob Johnson	\$140,000	\$140,000	\$0	\$0	High	None	Client requirements change.
010	Project Kappa	Client J	2023-10-01	2024-02-28	Completed	Phase 3	Jane Smith	Bob Johnson	Alice Brown	\$95,000	\$90,000	\$130,000	\$40,000	Low	ISO 27001	Smooth execution.
011	Project Lambda	Client K	2023-11-01	2024-03-31	In Progress	Phase 1	Bob Johnson	Alice Brown	John Doe	\$105,000	\$85,000	\$125,000	\$40,000	Medium	GDPR	Scope adjustments.
012	Project Mu	Client L	2023-12-01	2024-04-30	On Hold	Phase 2	Alice Brown	John Doe	Jane Smith	\$115,000	\$115,000	\$0	\$0	High	None	Client onboarding delays.
013	Project Nu	Client M	2024-01-01	2024-05-31	Completed	Phase 3	John Doe	Jane Smith	Bob Johnson	\$85,000	\$80,000	\$115,000	\$35,000	Low	ISO 9001	Client feedback positive.
014	Project Xi	Client N	2024-02-01	2024-06-30	In Progress	Phase 1	Jane Smith	Bob Johnson	Alice Brown	\$125,000	\$100,000	\$145,000	\$45,000	Medium	GDPR	Minor budget variance.
015	Project Omicron	Client O	2024-03-01	2024-07-31	On Hold	Phase 2	Bob Johnson	Alice Brown	John Doe	\$90,000	\$90,000	\$0	\$0	High	None	Client requirements unclear.
016	Project Pi	Client P	2024-04-01	2024-08-31	Completed	Phase 3	Alice Brown	John Doe	Jane Smith	\$100,000	\$95,000	\$135,000	\$40,000	Low	ISO 27001	Successful completion.
017	Project Rho	Client Q	2024-05-01	2024-09-30	In Progress	Phase 1	John Doe	Jane Smith	Bob Johnson	\$110,000	\$90,000	\$130,000	\$40,000	Medium	GDPR	Scope adjustments.
018	Project Sigma	Client R	2024-06-01	2024-10-31	On Hold	Phase 2	Jane Smith	Bob Johnson	Alice Brown	\$130,000	\$130,000	\$0	\$0	High	None	Client onboarding issues.
019	Project Tau	Client S	2024-07-01	2024-11-30	Completed	Phase 3	Bob Johnson	Alice Brown	John Doe	\$80,000	\$75,000	\$110,000	\$35,000	Low	ISO 9001	Client satisfaction high.
020	Project Upsilon	Client T	2024-08-01	2025-01-31	In Progress	Phase 1	Alice Brown	John Doe	Jane Smith	\$115,000	\$95,000	\$135,000	\$40,000	Medium	GDPR	Scope adjustments.
021	Project Phi	Client U	2024-09-01	2025-02-28	On Hold	Phase 2	John Doe	Jane Smith	Bob Johnson	\$125,000	\$125,000	\$0	\$0	High	None	Client requirements change.
022	Project Chi	Client V	2024-10-01	2025-03-31	Completed	Phase 3	Jane Smith	Bob Johnson	Alice Brown	\$95,000	\$90,000	\$125,000	\$35,000	Low	ISO 27001	Successful completion.
023	Project Psi	Client W	2024-11-01	2025-04-30	In Progress	Phase 1	Bob Johnson	Alice Brown	John Doe	\$105,000	\$85,000	\$125,000	\$40,000	Medium	GDPR	Scope adjustments.
024	Project Omega	Client X	2024-12-01	2025-05-31	On Hold	Phase 2	Alice Brown	John Doe	Jane Smith	\$115,000	\$115,000	\$0	\$0	High	None	Client onboarding delays.
025	Project A	Client Y	2025-01-01	2025-06-30	Completed	Phase 3	John Doe	Jane Smith	Bob Johnson	\$85,000	\$80,000	\$115,000	\$35,000	Low	ISO 9001	Client feedback positive.
026	Project B	Client Z	2025-02-01	2025-07-31	In Progress	Phase 1	Jane Smith	Bob Johnson	Alice Brown	\$125,000	\$100,000	\$145,000	\$45,000	Medium	GDPR	Minor budget variance.
027	Project C	Client AA	2025-03-01	2025-08-31	On Hold	Phase 2	Bob Johnson	Alice Brown	John Doe	\$90,000	\$90,000	\$0	\$0	High	None	Client requirements unclear.
028	Project D	Client AB	2025-04-01	2025-09-30	Completed	Phase 3	Alice Brown	John Doe	Jane Smith	\$100,000	\$95,000	\$135,000	\$40,000	Low	ISO 27001	Successful completion.
029	Project E	Client AC	2025-05-01	2025-10-31	In Progress	Phase 1	John Doe	Jane Smith	Bob Johnson	\$110,000	\$90,000	\$130,000	\$40,000	Medium	GDPR	Scope adjustments.
030	Project F	Client AD	2025-06-01	2025-11-30	On Hold	Phase 2	Jane Smith	Bob Johnson	Alice Brown	\$130,000	\$130,000	\$0	\$0	High	None	Client onboarding issues.
031	Project G	Client AE	2025-07-01	2026-01-31	Completed	Phase 3	Bob Johnson	Alice Brown	John Doe	\$80,000	\$75,000	\$110,000	\$35,000	Low	ISO 9001	Client satisfaction high.
032	Project H	Client AF	2025-08-01	2026-02-28	In Progress	Phase 1	Alice Brown	John Doe	Jane Smith	\$115,000	\$95,000	\$135,000	\$40,000	Medium	GDPR	Scope adjustments.
033	Project I	Client AG	2025-09-01	2026-03-31	On Hold	Phase 2	John Doe	Jane Smith	Bob Johnson	\$125,000	\$125,000	\$0	\$0	High	None	Client requirements change.
034	Project J	Client AH	2025-10-01	2026-04-30	Completed	Phase 3	Jane Smith	Bob Johnson	Alice Brown	\$95,000	\$90,000	\$125,000	\$35,000	Low	ISO 27001	Successful completion.
035	Project K	Client AI	2025-11-01	2026-05-31	In Progress	Phase 1	Bob Johnson	Alice Brown	John Doe	\$105,000	\$85,000	\$125,000	\$40,000	Medium	GDPR	Scope adjustments.
036	Project L	Client AJ	2025-12-01	2026-06-30	On Hold	Phase 2	Alice Brown	John Doe	Jane Smith	\$115,000	\$115,000	\$0	\$0	High	None	Client onboarding delays.
037	Project M	Client AK	2026-01-01	2026-07-31	Completed	Phase 3	John Doe	Jane Smith	Bob Johnson	\$85,000	\$80,000	\$115,000	\$35,000	Low	ISO 9001	Client feedback positive.
038	Project N	Client AL	2026-02-01	2026-08-31	In Progress	Phase 1	Jane Smith	Bob Johnson	Alice Brown	\$125,000	\$100,000	\$145,000	\$45,000	Medium	GDPR	Minor budget variance.
039	Project O	Client AM	2026-03-01	2026-09-30	On Hold	Phase 2	Bob Johnson	Alice Brown	John Doe	\$90,000	\$90,000	\$0	\$0	High	None	Client requirements unclear.
040	Project P	Client AN	2026-04-01	2026-10-31	Completed	Phase 3	Alice Brown	John Doe	Jane Smith	\$100,000	\$95,000	\$135,000	\$40,000	Low	ISO 27001	Successful completion.
041	Project Q	Client AO	2026-05-01	2026-11-30	In Progress	Phase 1	John Doe	Jane Smith	Bob Johnson	\$110,000	\$90,000	\$130,000	\$40,000	Medium	GDPR	Scope adjustments.
042	Project R	Client AP	2026-06-01	2027-01-31	On Hold	Phase 2	Jane Smith	Bob Johnson	Alice Brown	\$130,000	\$130,000	\$0	\$0	High	None	Client onboarding issues.
043	Project S	Client AQ	2026-07-01	2027-02-28	Completed	Phase 3	Bob Johnson	Alice Brown	John Doe	\$80,000	\$75,000	\$110,000	\$35,000	Low	ISO 9001	Client satisfaction high.
044	Project T	Client AR	2026-08-01	2027-03-31	In Progress	Phase 1	Alice Brown	John Doe	Jane Smith	\$115,000	\$95,000	\$135,000	\$40,000	Medium	GDPR	Scope adjustments.
045	Project U	Client AS	2026-09-01	2027-04-30	On Hold	Phase 2	John Doe	Jane Smith	Bob Johnson	\$125,000	\$125,000	\$0	\$0	High	None	Client requirements change.
046	Project V	Client AT	2026-10-01	2027-05-31	Completed	Phase 3	Jane Smith	Bob Johnson	Alice Brown	\$95,000	\$90,000	\$125,000	\$35,000	Low	ISO 27001	Successful completion.
047	Project W	Client AU	2026-11-01	2027-06-30	In Progress	Phase 1	Bob Johnson	Alice Brown	John Doe	\$105,000	\$85,000	\$125,000	\$40,000	Medium	GDPR	Scope adjustments.
048	Project X	Client AV	2026-12-01	2027-07-31	On Hold	Phase 2	Alice Brown	John Doe	Jane Smith	\$115,000	\$115,000	\$0	\$0	High	None	Client onboarding delays.
049	Project Y	Client AW	2027-01-01	2027-08-31	Completed	Phase 3	John Doe	Jane Smith	Bob Johnson	\$85,000	\$80,000	\$115,000	\$35,000	Low	ISO 9001	Client feedback positive.
050	Project Z	Client AX	2027-02-01	2027-09-30	In Progress	Phase 1	Jane Smith	Bob Johnson	Alice Brown	\$125,000	\$100,000	\$145,000	\$45,000	Medium	GDPR	Minor budget variance.
051	Project AA	Client AY	2027-03-01	2027-10-31	On Hold	Phase 2	Bob Johnson	Alice Brown	John Doe	\$90,000	\$90,000	\$0	\$0	High	None	Client requirements unclear.
052	Project AB	Client AZ	2027-04-01	2027-11-30	Completed	Phase 3	Alice Brown	John Doe	Jane Smith	\$100,000	\$95,000	\$135,000	\$40,000	Low	ISO 27001	Successful completion.
053	Project AC	Client BA	2027-05-01	2028-01-31	In Progress	Phase 1	John Doe	Jane Smith	Bob Johnson	\$110,000	\$90,000	\$130,000	\$40,000	Medium	GDPR	Scope adjustments.
054	Project AD	Client BB	2027-06-01	2028-02-28	On Hold	Phase 2	Jane Smith	Bob Johnson	Alice Brown	\$130,000	\$130,000	\$0	\$0	High	None	Client onboarding issues.
055	Project AE	Client BC	2027-07-01	2028-03-31	Completed	Phase 3	Bob Johnson	Alice Brown	John Doe	\$80,000	\$75,000	\$110,000	\$35,000	Low	ISO 9001	Client satisfaction high.
056	Project AF	Client BD	2027-08-01	2028-04-30	In Progress	Phase 1	Alice Brown	John Doe	Jane Smith	\$115,000	\$95,000	\$135,000	\$40,000	Medium	GDPR	Scope adjustments.
057	Project AG	Client BE	2027-09-01	2028-05-31	On Hold	Phase 2	John Doe	Jane Smith	Bob Johnson	\$125,000	\$125,000	\$0	\$0	High	None	Client requirements change.
058	Project AH	Client BF	2027-10-01	2028-06-30	Completed	Phase 3	Jane Smith	Bob Johnson	Alice Brown	\$95,000	\$90,000	\$125,000	\$35,000	Low	ISO 27001	Successful completion.
059	Project AI	Client BG	2027-11-01	2028-07-31	In Progress	Phase 1	Bob Johnson	Alice Brown	John Doe	\$105,000	\$85,000	\$125,000	\$40,000	Medium	GDPR	Scope adjustments.
060	Project AJ	Client BH	2027-12-01	2028-08-31	On Hold	Phase 2	Alice Brown	John Doe	Jane Smith	\$115,000	\$115,000	\$0	\$0	High	None	Client onboarding delays.
061	Project AK	Client BI	2028-01-01	2028-09-30	Completed	Phase 3	John Doe	Jane Smith	Bob Johnson	\$85,000	\$80,000	\$115,000	\$35,000	Low	ISO 9001	Client feedback positive.
062	Project AL	Client BJ	2028-02-01	2028-10-31	In Progress	Phase 1	Jane Smith	Bob Johnson	Alice Brown	\$125,000	\$100,000	\$145,000	\$45,000	Medium	GDPR	Minor budget variance.
063	Project AM	Client BK	2028-03-01	2028-11-30	On Hold	Phase 2	Bob Johnson	Alice Brown	John Doe	\$90,000	\$90,000	\$0	\$0	High	None	Client requirements unclear.
064	Project AN	Client BL	2028-04-01	2029-01-31	Completed	Phase 3	Alice Brown	John Doe	Jane Smith	\$100,000	\$95,000	\$135,000	\$40,000	Low	ISO 27001	Successful completion.
065	Project AO	Client BM	2028-05-01	2029-02-28	In Progress	Phase 1	John Doe	Jane Smith	Bob Johnson	\$110,000	\$90,000	\$130,000	\$40,000	Medium	GDPR	Scope adjustments.
066	Project AP	Client BN	2028-06-01	2029-03-31	On Hold	Phase 2	Jane Smith	Bob Johnson	Alice Brown	\$130,000	\$130,000	\$0	\$0	High	None	Client onboarding issues.
067	Project AQ	Client BO	2028-07-01	2029-04-30	Completed	Phase 3	Bob Johnson	Alice Brown	John Doe	\$80,000	\$75,000	\$110,000	\$35,000	Low	ISO 9001	Client satisfaction high.
068	Project AR	Client BP	2028-08-01	2029-05-31	In Progress	Phase 1	Alice Brown	John Doe	Jane Smith	\$115,000	\$95,000	\$135,000	\$40,000	Medium	GDPR	Scope adjustments.
069	Project AS	Client BQ	2028-09-01	2029-06-30	On Hold	Phase 2	John Doe	Jane Smith	Bob Johnson	\$125,000	\$125,000	\$0	\$0	High	None	Client requirements change.
070	Project AT	Client BR	2028-10-01	2029-07-31	Completed	Phase 3	Jane Smith</									

